
Project Schedule 

US-2, Lake Street to Cedar Street, Key No. 12284 

Winter Spring Summer Fall Winter Spring Summer Fall Winter Spring Summer Fall Winter Spring Summer Fall 

2012 2013 2014 2011 

Intersection & 

Traffic     

Analysis 

Final            

Design 
Construction 

February 28              

We Are Here 

 

Concept Study 

April 6 

Public Workshop 

July 27 

Public Meeting 

November 

Concept Complete 

Byway   

Open 


